Project : Scalability Improvements

Name	Details	Start Date	Due Date	Platform	Architect	Jira Link
Scalability Improvements	Improving scalability of the fintech system	01/10/2024	20/03/2025	Mvola App	Princia	https://jira.example.com/browse/SI-10

Tasks for this project

Task Name	Details	File	Start Date	Due Date	Assignee	Status	Blocking Points	Actions
Database Optimization	Optimize database queries for better performance	📄	01/06/2024	10/06/2024	Princia	In Progress	Waiting for DBA review	
Load Balancing	Implement load balancing across servers	📄	05/06/2024	20/06/2024	Princia	Not Started	Dependency on hardware setup	
Code Refactoring	Refactor code to improve efficiency		08/06/2024	18/06/2024	Nicole	Pending		
Monitoring Setup	Set up monitoring tools to track performance		10/06/2024	25/06/2024	Fitiavana	In Progress		
Scalability Testing	Conduct scalability testing to ensure improvements		15/06/2024	30/06/2024	Princia	Done	Dependent on load balancing completion	Completed

< Back to List   Export PDF