

Project : Cloud Migration

Name	Details	Start Date	Due Date	Platform	Architect	Jira Link
Cloud	Migrating the banking system	01/07/2024	20/12/2024	Web	Mino	https://jira.example.com/browse/CM-
Migration	to the cloud	00:00:00	00:00:00	Portal		7

Tasks for this project

Task Name	Details	File	Start Date	Due Date	Assignee	Status	Blocking Points	Actions
Database Optimization	Optimize database queries for better performance	Task.csv	01/06/2024	10/06/2024	Princia	In Progress	Waiting for DBA review	
Load Balancing	Implement load balancing across servers	Task.csv	05/06/2024	20/06/2024	Princia	Not Started	Dependency on hardware setup	
Code Refactoring	Refactor code to improve efficiency		08/06/2024	18/06/2024	Nicole	Pending		
Monitoring Setup	Set up monitoring tools to track performance		10/06/2024	25/06/2024	Fitiavana	In Progress		
Scalability Testing	Conduct scalability testing to ensure improvements		15/06/2024	30/06/2024	Princia	Done	Dependent on load balancing completion	
Refont back- end code	refont back-end code		12/05/2020	12/10/2024	Princia	Pending		
Task Documentation	create all of necessary documentations	Task.csv	12/05/2024	12/10/2024	Princia	Pending		

< Back to List

Export PDF